
u.s;. ENVIRCNMENTAL PROTECTICN AGENCY 

POLLUTION REPORT 

EATE: June 18, 1984 
153380 
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Region I I 
Emergency Response Branch 
Edison, NJ 08837 

(201) 321-6670 - Commerical 
(201) 548-8730 - 24 Hour Emergency 

340-6670 - FTS 

TO:. R. Dewling, EPA 
W. Li b r i z z i , ,EPA 
F. Rubel, EPA 
W. Mugdan, EPA 
J. Marshall, EPA 
USCG 3rd Dist, (mep) 
USOG COTPNY 
D. Vaupel, USGS 
T. Quinn, NYSDEC 
N. Nosenchuck, NYSDEC 
NRC 
G. Donohue, Nassau County 
DCB 
J. Schechter, Nassau 
County DOH 
TAT 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO: 
POLLUTANT: 
CLASS IFICATICXN: 
SOURCE: 
LOCATION: 
AM0U1̂ 1T: 
WATER BODY; 

Twenty-Four (24) 
Hicksville MEKe^'—•— 
246-82 CERCLA NO: 36 
lethyl Ethyl Ketone 
Medium 
Mattiace Petrochemical Co., Glencove, NY 
Hicksville, Long Island 
^proximately 3,000 Gallons 
Groundwater 

1 . SITUATION: 

A. As per previous Polrep. 

2. ACTION TAKEN; 

A. Site preparation continues. 

B. Ihe problem with the holding pool dimensions (48.0 feet versus 
design 38.0 feet) w i l l the remedied by moving the stripping coluran 
to the west and placing i t on a concrete base thus eliminating the 
need for guy wires. This w i l l leave enough area for the three 
50,000 gallon pools as designed. 

C. C»ie reinjection pool has been dug in the wrong place. A second 
pool w i l l be placed in the correct position above the reinjection 
well. The incorrectly placed pool i s , however, in a proper 
location for run in testing, and i t w i l l be used where i t is u n t i l 
shake down of the system is conplete. 



. D." The r-tobile Lab was moved o n s i t e on June 11, 1984. Equipment 
is being hooked up and purged, and w i l l be ready to operate as soon 
as the water suppy is operative. 

E. The three well pumps have been placed in the wells. Piped up 
and wired, ready for punping. 

F. No work w i l l be done on the weekends u n t i l actual stripping has 
begun, as directed by OERR I I . 

STATUS OF FUNDS: 

A. Tbtal extramural trust funds 
authorized for mitigation contracts $ 576,450.00 

B. E3q)enditures for mitigation; 
a. Amount obligated under ERCS contract 

#68-01-6893, CB Materials, order for 
services #6893-02-002 dated 2/13/84 
(DCN #D2D013) 500,000.00 

b. Estimated expenditures to 6/14/84 
under DCN D2D013 277,507.00 

c. Balance of ctoligated amount under 
DCN #D2D013 223,493.00 

C. Balance of unobligated funding to 
6/14/84 76,450.00 

D. Estimated to t a l expenditures to 6/14/84 
for a l l mitigation contracts 277,507.00 

E. Other estimated costs 

a. TAT costs to date through 6/14/84 3,500.00 

F. Intramural costs 

a. EPA costs to date through 6/14/84 6,000.00 

G. Total estiraated expenditures 
to 6/14/84 and percentage of IM $ 287,007.00 

28.7% 



^ •• m^-^i--, /: 
4. FUTURE PLANS AND RECCWMENDAgSONS: 

A. Conduct the authorized planned ranoval action, 

CASE PENDS X CASE CLOSED SUBMITTED BY 
Robert CdSiella, OSC 
Emergency Ifesponse 
Branch 

(TAT). 


